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Best Achievable Schedule 
 Program Key Milestones 

License Application Design Complete- Nov. 2007 

LSN Certification- December 2007 

Supplemental EIS- May 2008 

License Application Submittal- June 2008 

Start Nevada Rail Construction- October 2009 

YM Construction Authorization- September 2011 

Operating License Submittal- March 2013 

Rail Line Operational- June 2014 

Begin Receipt- March 2017 
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● Submit a high-quality and docketable license 
application to the Nuclear Regulatory 
Commission no later than June 30, 2008  

Design, staff and train the Office of Civilian 
Radioactive Waste Management (OCRWM) 
organization so it has the skills and culture 
needed to design, license, and manage the 
construction and operation of the Yucca 
Mountain Project with safety, quality, and 
cost effectiveness  

 
Program Strategic Objectives 
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Program Strategic Objectives 

Address the Federal Government’s mounting 
liability associated with unmet contractual 
obligations to move spent fuel from nuclear 
plant sites 

Develop and begin implementation of a 
comprehensive national spent fuel 
transportation plan that accommodates state, 
local and tribal concerns and input to the 
greatest extent practicable 
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Key Issues Update 

 

FY ’07 Appropriations 

– $444.5M 

FY ’08 Budget Request 

– $494.5 M 

Nevada Rail Mina Corridor 

Revised Cost Estimates 

– Budget Authority Requirements 

– TSLCC 

The Nuclear Waste Fund 

Government Liability 
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Crossover - Effect of Delay
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$7B 

“But for” DOE performance 

beginning in 1998 at annual 

rates used in settlements 

 

Projected actual DOE 

performance starting in 2017 

 

Projected actual DOE 

performance starting in 2020 
$11B 

2020 

Impact of Repository Operation Date on 

Liability 

 

The years the Government owes liability adjusts each year 

the Yucca Mountain repository is delayed opening 

Crossover Point 


